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Regional view 
 

Planned Completed New this month 

Upgrades to existing towers 311 311 n/a 

New towers in service 257 182 8 

New co-locations 89 78 0 

Land use authority  257 256 0 

Please note that this information is collected monthly and is subject to change as the project 

moves forward.  

Lanark County 
 

Planned Completed New this month 

Upgrades to existing towers 10 10 n/a 

New towers in service 17 15 0 

New co-locations 7 6 0 

Land use authority  17 17 n/a 

Please note that this information is collected monthly and is subject to change as the project moves forward.  

 

Note: data is updated by Rogers on the 15th of each month. Data provided for this update was 

received on March 15, 2026.
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